Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2026
Team ID	LTVIP2026TMIDS79347
Project Name	Online payment fraud detection using machine learning
Maximum Marks	5 Marks

Product Backlog

(Product Backlog = List of all tasks needed to complete the project)

S.No	Backlog Item	Priority
1	Collect fraud transaction dataset	High
2	Clean and preprocess data	High
3	Perform Exploratory Data Analysis (EDA)	High
4	Feature engineering	Medium
5	Train ML models	High
6	Compare model performance	High
7	Hyperparameter tuning	Medium
8	Save final model	High
9	Develop Flask backend	High
10	Create HTML frontend	Medium
11	Integrate frontend with model	High
12	Testing and deployment	High

Sprint Planning

(Project divided into small time periods called Sprints)

Sprint 1 (Week 1)

- Data collection
- Data cleaning
- EDA

Sprint 2 (Week 2)

- Feature engineering
- Model training
- Model evaluation

Sprint 3 (Week 3)

- Hyperparameter tuning
- Model saving
- Backend development

Sprint 4 (Week 4)

- Frontend development
- Integration
- Testing & Deployment

User Stories

(User Stories describe system requirements from user perspective)

1. As a bank, I want to detect fraudulent transactions in real time so that financial losses are reduced.
2. As a customer, I want secure online transactions so that my money is safe.
3. As an admin, I want to monitor suspicious activities so that I can take quick action.
4. As a system, I should analyze transaction patterns to predict fraud accurately.

Story Points (Effort Estimation)

(Story points estimate effort: 1 = Very Low, 8 = Very High)

Task	**Story Points**
Data Collection	3
Data Cleaning	5
EDA	5
Model Training	8
Model Evaluation	5
Backend Development	8
Frontend Development	5
Integration & Testing	8
Deployment	5